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STANDARD FORM 30(continued)
A. The purpose of this unilateral modification is to:
1. Provide additional funds to CLIN 4010AC (CAP) in the amount of $500,000, for Additional EOY Supplies.
2. Correct administrative error in Modification P00167 by changing the number of pages from 10 to 8.
3. As aresult, the total FY04 obligated amount for this modification is $500,000.
All changes are denoted by a vertical line in the right margin.
B. Part 1 - THE SCHEDULE

(1) Section A — Contract Form

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$349,480,740 to $349,980,740 an increase of $500,000.

(2) Section B — Supplies /Services and Price/Cost
CLIN 4010AC (Contractor Acquired Property) (CAP) is increased by $500,000. Pages B-26, B-27, and
B-38 are hereby superseded by the attached replacement pages B-26, B-27, and B-38 marked
“Modification PO0168”.
(3) Section G — Contract Administration Data
Summary for the Payment Office
The following funding changes are made with this modification:
ACRN EU is increased in the amount of $500,000.
The attached replacement page G-1.4 marked “Modification PO0168” hereby supersedes Page G-1.4.

C. All other terms and conditions remain unchanged.

T LAST STEM i
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION QTY |UNIT | COST
(CLIN)
4010REIMBURSABLE SERVICES
(Non-fee bearing)
4010AA|Overtime 1 JO $ 6,002,933
From Change To
Est. Cost $ 6,002,933 § - $ 6,002,933
4010AB(Travel and Per Diem 1 JO $ 1,258,279
From Change To
Est. Cost $ 1,258,279 $ - $  1,258279
4010AC]|Contractor Acquired Property (CAP) 1 JO $ 11,333,985
From Change To
Funding $ 10,833,985 $ 500,000 $ 11,333,985
Est Amount Unfunded Funded
Est. Cost $ 11,333,985 $§ 11,333,985
4010AD{Downrange A&E 1 JO $ 1,660,000
From Change To
Est. Cost $ 1,660,000 $ - $ 1,660,000
4010AE|Downrange Construction 1 JO $ -
Baseline $2.77M
From Change To
Est. Cost $ - S -3 -

F08650-00-C-0005
Modification P0O0168
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ESTIMATED COSTS (CLINS 4001 —4008)  (exclude 4002) $ 62,603,568
Total Funded Amount (CLINS 4001-4008) (exclude 4002&4003) $ 62,603,568
ESTIMATED COST (CLIN 4003)
AWARD FEE held in contingent liability $ 349,301
AWARD FEE Earned $ 3,467,680
ESTIMATED COSTS (CLINS 4010AA - AE) $ 20,255,197|
Total Funded Amount (CLINS 4010AA-AE) $ 20,255,197|
TOTAL ESTIMATED AMOUNT FY04 $ 86,675,746|
TOTAL FUNDED AMOUNT FY04 $ 86,326,445|

ESTIMATED COSTS (CLINS 4002 — 4008) (Exclude 4003)
ESTIMATED COST (CLIN 4003)
AWARD FEE (CLINS 4009AD - AT)

ESTIMATED COSTS (CLINS 4010AA - AE)

TOTAL ESTIMATED AMOUNT FY04

F08650-00-C-0005
Modification P00168
Page B-27



SUMMARY

1. Total Phase-in Price

2. Total Estimated Amount - FY 00

3A. Total Funded Amount - FY 01

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01

(CLINs 1002-1010 [exclude 1009AA-AC])

4A. Total Estimated Amount - FY 02

(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02

(CLINSs 2002-2010 [exclude 2009AA-AC])

Total Funded Amount-FY02

(CLINSs 2002-2010 [exclude 2009AA-AC])

SA. Total Estimated Amount - FY 03

(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03

(CLINs 3001-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03

(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04

(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
Total Funded Amount-FY04

(CLINs 4001-4010 [exclude 4009AD-AF])

7A. Total Estimated Amount - FY 05

(CLINs 5001, 5003-5010 [exclude 5S009AD-AF])
7B. Total Estimated Amount - FY 05

(CLINs 5002-5010 [exclude 5009AA-AC])

8A. Total Estimated Amount - FY 06

(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06

(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)

F08650-00-C-0005
Modification P0O0168
Page B-38
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142,597
35,223,527

70,704,392

75,698,143
75,698,143
81,885,634
81,885,634
81,885,634
86,675,746
86,326,445|
68,858,401
70,145,780
69,331,265
70,681,142

491,156,961

F08650-00-C-0005
P00168
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PART I - THE SCHEDULE

SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data

5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400
5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400
5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400
5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400
5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400
5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400
5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400
5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400
5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400
5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400
5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400
5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400
5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400
5743400 304 83LE 264497 010000 53470 35853F 662400 F62400
5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400
5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400
5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400
5743400 304 83LE 212R1M 010000 554R0 35895F 503000 FO3000
5743400 304 83LE 212R13 010000 554R0 35182F 503000 FO3000
5743400 304 83LE 264D00 010000 57010 35879F 662400 F62400
5743400 304 83LE 212R1G 010000 554R0 35914F 503000 FO3000
5743400 304 83LE 212R1L 010000 554R0 35895F 503000 FO3000

RIEZEONEREBREZEREEEEBEREBER

Total FYO4

PR obligated under this modification:

F700MS42680100 $500,000
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Change

$500,000

P00168
Page 6 of 6

Amount
$77,591,771
$407,780
$64,649
$1,352,635
$423,530
$288,430
$22,876
$627,583
$201,165
$392,861
$300,000
$487,990
$435,000
$30,421
$3,683
$62,509
$51,326
$56,416
$3,010,193
$19,000
$436,795
$59,832

$86,326,445



